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Meeting Minutes Transmittal

PFP Project Managers Meeting
Federal Building/Room 244-B

Richland, Washington E@EHWE@

December 19, 2000 F
9:00 a.m. to 10:00 a.m. EB 14 2001

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrepces of the above dated Project Managers Meeting.

f /’VL Date: (f/rrj/m

“M. R. Hahn, PFP Project Manager, DOE-RL

Date:‘ - \’-) j Q‘
JAK)Yerxa, KRA Project Manager, DOE-RL

Date: / ’1\7“ é {

W, Bond, Project Manager, Washington State Department of Ecology

PFP, FH Concurrence:

%1% Date: f/ 2 2//0/

L. R. Fitch, Contractor Representative, FH

Purpose: Project Managers Meeting

Attachment 1: Agenda
Attachment 2: Meeting Minutes
Attachment 3: Attendee List
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Attachment 1

PFP Project Managers Meeting Agenda
Federal Building/Room 244-B
Richland, Washington

December 19, 2000
9:00 a.m. to 10:00 a.m.

1. Administrative Issues
a. Approval of the October/November Meeting Minutes
b. April 18, 2000 PFP TPA/RCRA Issues Meeting Minutes Approval — Rick Bond

2. PFP Project Item Status

PFP Project Overview Status — Larry Fitch

Hanford Ash Repackaging TPA Negotiations Status - Jon Yerxa

Hanford Ash Characterization — Andrea Hopkins

MYWP Process Status — Larry Fitch

Tank Z 361 BCR/TPA Status — Keith Hampten

Justification for decision to not have public comment on Rocky Flats TPA CR —
Jon Yerxa

mopogop

3. Conduct Technical Discussion Topics

Project Baseline/DNFSB [complete 9/26]

PFP Tour (scheduled 10/18) [complete]

IPMP Detailed Overview (scheduled 10/19) [complete]

Residues Overview-Hanford Ash (scheduled 10/25) [complete]

WIPP Interface (scheduled 11/16) [complete]

TPA Section 8 Overview (scheduled 11/30) {complete]

Hanford Ash Characterization/Designation (scheduled 12/19)

Pu alloys (scheduled 1/11)

AEA/RCRA Storage Issue (scheduled 1/25)

AEA/RCRA Storage Issue follow-up (scheduled 2/8)

. Introduction to Vessel Inventory planning (scheduled 3/1)
Tank 241 (scheduled 2/22)

FOOT @M e op

4. New Topics
a. Permit Discussions — request clarification from Ecology

5. Next meeting is January 17, Federal Building, Room 249, 9:00 a.m.-11:00 a.m.

Agenda
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Attachment 2
Summary of Discussion and Commitments/Agreements

PFP Project Managers Meeting
Federal Building/Room 244B
Richland, Washington

December 19, 2000
9:00 a.m. to 10:00 a.m.

ADMINISTRATIVE ISSUES

Changes were made to the minutes from the October meeting and there were no
comments to the November minutes. Both minutes were approved and signed.

Rick Bond was asked about the April 18, 2000, PFP TPA/RCRA issues meeting minute’s
approval. He stated that issues from the meeting minutes from April 18, 2000, continue
to be under review and would not be signed until Laura Ruud (Ecology) was present. It
was decided that the original (7) April 18, 2000, attendees would meet to discuss the
meeting minutes in early January 2001. Rob Piippo took the action to schedule the
meeting.

PFP PROJECT OVERVIEW STATUS - Larry Fitch

Larry Fitch provided status on the PFP safety performance and also the current status of
residues, thermal stabilization, solutions stabilization, and the bagless transfer system. A
handout titled “Current PFP Status” was passed out to meeting participants. PFP has
gone one year without lost time injuries and they are to receive a safety award.

Thermal stabilization is running smoothly. In FY 1999, 150 items have been stabilized,
FY 2000, 578 oxide and seven metal items have been stabilized and in FY 2001, 15 metal
items have been stabilized, with a total of 750. Solutions stabilization is running behind
schedule. It should be completed in 2001. The residues packaging should be completed
by April 2004. Currently they are running behind schedule. There is a lot of
management attention on this. Discussion has been done on whether to submit a change
request stating they will not be able to make the April scheduled date. The Bagless
Transfer System is on schedule.

HANFORD ASH REPACKAGING TPA NEGOTIATIONS STATUS — Jon Yerxa
To be discussed at a later meeting.

HANFORD ASH CHARACTERIZATION - Andrea Hopkins

To be discussed at a later meeting.

PFP PMM Meeting Minutes

December 19, 2000 PMM
Page 1 of 2



MYWP PROCESS STATUS - Larry Fitch

PFP has an approved MY WP with a few changes having been made but nothing
substantial. Money was moved around and extended some schedules. Hanford Ash is on
the top of the unfunded list. Working to get it put on the funded list.

TANK Z 361 BCR/TPA STATUS — Keith Hampton

A change request was approved for FY 2001 to complete tank characterization report. It
is to be completed by July 2001. The budget through FY 2005 is in a PFP Baseline
Change Request. The key activities to be funded are to complete TCR by 9/2001,
complete Applicable or Relevant and Appropriate Requirements by 9/2002, complete
EE/CA by 9/2003, and to complete draft design by 9/2005.

JUSTIFICATION FOR DECISION TO NOT HAVE PUBLIC COMMENT ON
ROCKY FLATS TPA CHANGE REQUEST - Jon Yerxa

The schedule to implement the TPA CR was not conducive to going out for public
comment. The CR was minor in scope and both Parties agreed that the major transition
TPA change request package will go out for public comment.

NEW TOPIC

No new topics.
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Meeting Title: PFP Project Managers Meeting

Date: December 19, 2000

Attachment 3
Attendance List

Original included in hard copy.
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Name ('Eompany Phone Number
Astrid Larsen DOE-RL 372-0477
Mark Hahn DOE-RL 373-9872
"Rick Bond Ecology 736-3007
L.R. Fitch FH 376-7536
|'L5ar1 A. Hadley FH 372-2852
Keith K. Hampton FH [ 373-1239
Andrea M. Hopkins FH 373-5395
"Rob E. Piippo FH 373-3285
Oliver S. Wang Ecology 736-3040
Greg Clark 1T | 372-1948
Jon K. Yerxa DOE-RL | 376-9628
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Distribution:

F. W. Bond Ecology B5-18
S. E. Clarke DOE-RL A6-38
L. R. Fitch FH T5-57
A. M. Hopkins FH H5-24
M. R. Hahn DOE-RL R3-79
R. E. Piippo FH Al-14
0. S. Wang Ecology B5-18
J.K. Yerxa DOE-RL A5-15

ADMINISTRATIVE RECORD (two copies): Al-14

Please send commenits on distribution list to Lori D. Crass (A1-14), 509-373-9485
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